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project summary key facts
In May 2023, Carrick Construction was
appointed by Swansea City Council to design . Design and build project

and build a full size 3G artificial grass pitch

to FIFA and World Rugby Quality Standards.
The project was possible thanks to investment
from the Welsh Government’'s Community
Focused Schools programme, which supports
schools building stronger partnerships with )
families and responding to the needs of their - School site
communities.

« 3G artificial grass pitch construction

. SuDS elements




To deliver the project with minimal
disruption, temporary access roads
were established to facilitate delivery
and transport of materials and
equipment. To minimise impact

on teachers, pupils and parents, all
deliveries were scheduled outside
school pick up and drop off times.

Following completion of the
earthworks, the drainage system

and associated SuDS solutions were
approved and construction of the 3G
surface began.

the challenge

Working on a school site requires effective
project management and communication
with the client to ensure that the site is
always completely safe and secure and
that all contractors are fully approved.

During the build, a gas main inside the
pitch perimeter was discovered which
meant the outlined design could not
be implemented without causing major
disruption to the area and delays to
project completion.

And finally, a key part of this project

was the implementation of Sustainable
Drainage Systems (SuDS), which in Wales
require sign off from a SuDS Approval
Board (SAB) which is the Local Authority.

the solution

As with all contracts on school sites,
Carrick ensures that all team members and
sub-contractors are fully DBS checked and
that the site is kept safe and secure at all
times.

To combat the gas main, we implemented

a re-design of the pitch and SuDS elements,

and the build remained on schedule for
completion.

To futureproof the pitch, an impermeable
memlbrane was installed to protect against

frost heave, and from a SuDS perspective three

flow control chambers were implemented
which flowed into a swale.

the result

The new pitch provided state of the art facilities for the children at Olchfa Comprehensive school, as well as

giving the wider community a space to enjoy, play and train.

Final touches included the construction of the perimeter fencing and lighting, and the pitch was tested to
confirm it achieved FIFA and World Rugby Quality Certification which was achieved.

We provided all necessary pitch maintenance equipment for the school, and alongside Group company
STRI, a maintenance programme was prepared. We visited the site twice throughout the year to make sure
everything was going according to plan and the pitch was performing to the high standards specified.
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